

RESOLUTION NO. 551

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RIDGECREST, CALIFORNIA, APPROVING CHANGE ORDER NO. 3, ASSESSMENT DISTRICT NO. 4, CERRO COSO COLLEGE, CITY OF RIDGECREST, KERN COUNTY, CALIFORNIA

WHEREAS, there has been presented to the City Council of the City of Ridgecrest, Kern County, California, a proposed Change Order No. 3, Assessment District No. 4, Cerro Coso College, City of Ridgecrest, Kern County, California,


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Ridgecrest, Kern County, California, that said Change Order No. 3 is hereby approved.

APPROVED AND ADOPTED THIS 6th DAY OF December, 1973, by the following vote:

AYES: Mayor Smith, Councilmen Fox, Mettenburg, Shacklett, and Wilson.

NOES: None

ABSENT: None



KENNETH M. SMITH, Mayor

ATTEST:


JAMES R. HECK, City Clerk



I hereby certify that the foregoing was duly and regularly passed by the City Council of the City of Ridgecrest at a regular meeting thereof held _____, 1973.


Clerk of the City of Ridgecrest

ORIGINAL

PROJECT: Construction of Improvements in
 Cerro Coso Assessment District
 Offsite Sewer
 Ridgecrest, California

Change Order #3

Date November 20, 1973

CONTRACTOR: W. M. Lyles Company
 P.O. Box 4327
 Fresno, California 93744

Contract Time: 90 Calendar Days
 0 Change Order #3

Item	Description	Add	Deduct
1.	Extend sewer laterals at all manholes from #13 through #49 to extend beyond the bicycle lanes.		
a.	Add 505 feet of 8" V.C.P. sewer pipe including excavation backfill, fittings, testing and shoring, @ \$5.14 per lineal foot as per Bid Item #1.	\$ 2,595.70	none
b.	Add 30 feet of 10" V.C.P. sewer pipe including excavation, backfill, fittings, testing and shoring, @ \$6.58 per lineal foot as per Bid Item #2.	197.40	none
		<u>\$ 2,793.10</u>	<u>none</u>

REASON FOR CHANGE

Change Order #1 widened the paved road surface with bicycle lanes, thereby necessitating the extending of sewer laterals beyond paved surface to make laterals available in the future.

2.	Item #6 on the Bidding Schedule shall have the quantity of manholes changed from 53 to <u>49</u> . Delete four (4) standard precast manholes including stubs @ \$570.00 each.	none	<u>\$ 2,280.00</u>
----	---	------	--------------------

REASON FOR CHANGE

Original Bidding Schedule was in error.

TOTAL ADD	<u>\$ 2,793.10</u>
TOTAL DEDUCT	<u>\$ 2,280.00</u>
CHANGE IN CONTRACT PRICE: ADD	<u>\$ 513.10</u>

