

RESOLUTION NO. 02-96

A RESOLUTION OF THE RIDGECREST CITY COUNCIL APPROVING CONTRACT CHANGE ORDER NO. 1, TO THE BUSINESS PARK INFRASTRUCTURE DEVELOPMENT CONTRACT WITH W.M. LYLES CO.

WHEREAS, the City Council of the City of Ridgecrest authorized the award of the Business Park Infrastructure Development Contract to W.M. Lyles Co.; and

WHEREAS, staff has determined that it would be in the best interest of the City to have construction surveying and staking for the Business Park Project included in the W.M. Lyles Co. contract; and

WHEREAS, W.M. Lyles Co. has responded to a City Request for Proposal with a lump sum price of \$53,760.00 for the required construction surveying; and

WHEREAS, staff has determined that the proposed price for this extra work is fair and reasonable

NOW THEREFORE the city council of the city of Ridgecrest authorizes the City Manager to execute certain changes defined in Contract Change Orders No. 1 increasing construction cost by \$53,760.00 resulting in an amended contract amount of \$1,519,097.14


APPROVED AND ADOPTED this 21st day of August 2002, by the following vote:

AYES: Mayor Morgan, Council Members Carter, Holloway, Martin, and Rollins


NOES: None

ABSENT: None

ABSTAIN: None


Steven P. Morgan, Mayor

ATTEST:


Harvey M. Rose
City Clerk



CITY OF RIDGECREST

PHONE 760-371-3700
100 WEST CALIFORNIA AVENUE • RIDGECREST, CALIFORNIA 93555-4054

Contract Change Order

Date: 31 July 2002

Change Order No. 1

Project: Business Park Infrastructure Development


Project No.: 40BPK

Contractor: W.M. Lyles Co.
2810 Unicorn Road
Bakersfield, CA 93308

You are directed to make the following changes in the contract documents:


<u>Item</u>	<u>Description</u>	<u>Amount</u>
Extra Work 1	Add Provide all necessary labor, equipment, materials and insurance required to complete construction surveying and staking as identified in Quality Consulting Services Inc. Proposal P95-02QCS, attached as Exhibit "A".	\$ 53,760.00
Total		\$ 53,760.00

	<u>Price</u>	<u>Time to Complete</u> <u>Time</u>	<u>Date</u>
Original Contract	\$1,465,337.14	150 Days	
Changes from Previous Change Orders	\$0.00		
Net <u>Increase/decrease</u> of this Change Order	\$53,760.00		
Contract with All Approved Change Orders	\$1,519,097.14		

Recommended By



 Project Coordinator
 Joe Pollock
 8/29/02

 Date

Approved By



 City Manager
 Harvey M. Rose
 8/29/02

 Date

Reviewed By


 Director of Finance
 Jim Winegardner
 8/29/02

 Date

Approved By
 BY: 

 W.M. Lyles Co.
 RICHARD G. NEMMER
 ASSISTANT VICE PRESIDENT
 8/29/02

 Date