

RESOLUTION NO. 03-73

A RESOLUTION OF THE RIDGECREST CITY COUNCIL APPROVING CONTRACT CHANGE ORDER NO. 6 TO THE CONTRACT WITH W. M. LYLES COMPANY FOR CONSTRUCTION OF INFRASTRUCTURE WITHIN THE RIDGECREST BUSINESS PARK

WHEREAS, W. M. Lyles Company is nearing completion of the Infrastructure within the Ridgcrest Business Park and final construction material quantities for some of the original bid items have been determined as well as additional miscellaneous work,

WHEREAS, Contract Change Order 6 in the amount of a net increase of \$38,088.58 adjusts the original bid quantities to reflect the actual quantities used in the construction of the Infrastructure within the Ridgcrest Business Park

NOW THEREFORE, the Ridgcrest City Council approves Contract Change Order No. 6 in the amount of \$38,088.58 to the Contract with W. M. Lyles Company for construction of the Infrastructure within the Ridgcrest Business Park and authorizes the City Manager to sign.

APPROVED AND ADOPTED this 3rd day of December 2003 by the following vote:

AYES: Mayor Carter, Council Members Holloway, Martin, Morgan, and Clark

NOES: None


ABSTAIN: None

ABSENT: None



Ronald H. Carter, Mayor

ATTEST



Harvey M. Rose
City Clerk



CITY OF RIDGECREST

PHONE 760-371-3700
100 WEST CALIFORNIA AVENUE • RIDGECREST, CALIFORNIA 93555-4045

Contract Change Order

Date: 17 October 2003

Change Order No. 6

Project: Business Park Infrastructure Development

Project No.: BP0301


Contractor: W.M. Lyles Co.
2810 Unicorn Road
P.O. Box 80605
Bakersfield, CA 93308

You are directed to make the following changes in the contract documents. These changes are final the final balancing changes for the project.

<u>Item</u>	<u>Description</u>	<u>Amount</u>
Bid Item 25	Delete 40 LF of Type I – 4' wide sidewalk	(\$330.00)
Bid Item 26	Add one 10' wide X 36' long cross gutter	\$1,800.00
Bid Item 29	Add 476 tons of Class II Base	\$8,915.48
Bid Item 30	Add 191 tons of ¾" minus asphalt concrete	\$8,543.43
Bid Item 31	Add 79 tons of ½" minus asphalt concrete	<u>\$3,533.67</u>
	Subtotal	\$22,462.58
Extra Work Items		
X18	Add curb, gutter and sidewalk on China Lake Blvd.	\$1,880.00
X19	Add surveying for dry utilities – Phase 2	\$2,441.00
X20	Add repair of irrigation line along China Lake Blvd.	\$ 725.00
X21	Add pourbacks at street light bases	<u>\$10,580.00</u>
	Subtotal	<u>\$15,626.00</u>
	Total Change Order 6	\$38,088.58

	Price	Time to Complete	
		Time	Date
Original Contract	\$1,465,337.14	150 Days	Feb 6, 03
Changes from Previous Change Orders	\$310,057.17	80	
Net <u>Increase</u> /decrease of this Change Order	<u>\$38,088.58</u>	<u>80</u>	
Contract with All Approved Change Orders	\$1,813,482.89	310	Sep 1, 03

Recommended By




Project Coordinator
Joe Pollock

11/25/03

Date

Approved By




City Manager
Harvey M. Rose

12/3/03

Date

Reviewed By




Director of Finance
Jim Winegardner

12-4-2003

Date

Approved By



W.M. Lyles Co.

RICHARD G. NEMMER
ASSISTANT VICE PRESIDENT

NOVEMBER 17, 2003

Date

Progress Through
Performance

W. M. LYLES CO.

2810 UNICORN ROAD, BAKERSFIELD, CALIFORNIA 93308
P.O. BOX 80605, BAKERSFIELD, CALIFORNIA 93380-0605
TELEPHONE (661) 387-1600
FAX (661) 387-1620
www.wmlylesco.com

November 17, 2003

City of Ridgecrest
100 West California Avenue
Ridgecrest, CA 93555-4054

Attention: Mr. Joe Pollock, P.E.

Telephones:

LOCATIONS

BAKERSFIELD
661 387-1600

FRESNO &
ENVIRONMENTAL
559 237-2200

TEMECULA
909 296-9060

WEST SACRAMENTO
916 75-1833

A
1-1450

DRNIA
RACTOR'S

LICENSE NO.

422390

Reference: Business Park Infrastructure Development Project
EDA Award Number 07-49-04856
WML Project Number B-7631

Regarding: Contract Change Order Number 6

Dear Joe:

Please find enclosed the original Contract Change Order Number 6 for the project referenced above. Per your request we have reviewed the changes and have signed the change order.

Thank you for the opportunity to perform this additional work. If you have any questions or comments, please contact me at (661) 387-1600.

Sincerely,

W. M. Lyles Co.

By:



Richard G. Nemmer
Assistant Vice President