# RESOLUTION NO. 02-90

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RIDGECREST ACCEPTING CERTAIN STREET IMPROVEMENTS FOR CDBG PROJECTS 17.96.1 AND 17.97.1, NORMA STREET PHASE-I & II, CONSTRUCTED BY ASPHALT CONSTRUCTION COMPANY, APPROVING CONTRACT CHANGE ORDERS, AUTHORIZING FINAL PAYMENT LESS RETENTION AND AUTHORIZING THE DIRECTOR OF PUBLIC WORKS TO RELEASE RETAINED FUNDS**

**The Ridgecrest City Council resolves as follows:**

Section 1. Asphalt Construction Company completed construction of those certain street improvements known as the Norma Street Phase I & II on 14 June 2002 in accordance with a contract in the amount of $470,058.10 awarded by the City Council of the City of Ridgecrest.

Section 2. During construction certain changes defined in Contract Change Orders No. 1 thru 4 became necessary increasing the construction cost of the improvements by $35,259.18 resulting in an amended contract amount of $505,317.28.

Section 3 Asphalt Construction Company requested and was granted a partial payment in the amount of $470,058.10 less retention of 10% in accordance with the original contract.

Section 4 Asphalt Construction Company is requesting a final payment in the amount of $35,259.18 less retention of 10%.

Section 5 The Director of Public Works requests authorization to approve Contract Change Orders No. 1 thru 4 in the amount of $35,259.18, authorization to make final payment in the amount of $35,259.18 less retention of 10% and authorization to retain 10% of the amended contract amount of $505,317.28 or ($50,531.73) for a period of 35 days after recordation of the notice of completion at which time the Director of Public Works shall release said retained funds if no claims have been received by the City Clerk.

**Now Therefore the City Council of the City of Ridgecrest** authorizes the Director of Public Works to approve Contract Change Orders No. 1thru 4 in the amount of $35,259.18, to make final payment in the amount of $35,259.18 less a retention of 10% and to retain 10% of the amended contract amount of $505,317.28 or ($50,531.73) for a period of 35 days after recordation of the notice of completion at which time the Director of Public Works shall release said retained funds if no claims have been received by the City Clerk.

**APPROVED AND ADOPTED** this 17th day of July 2002, by the following vote:

AYES: Mayor Morgan, Council Members Holloway, Carter, Martin, Rollins

NOES: None

ABSTAIN: None

ABSENT: None

Steven P. Morgan
Steven P. Morgan, Mayor

ATTEST:

Harvey M. Rose
Harvey M. Rose
City Clerk