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1 2 Norma Street Improvements Ph. 1 - Upjohn Ave. CDBG - PE-inp Curb, gutter, drive approaches, cross gutters, clearing & grubbing

ST9803 to Bowman Rd.  (CD #17.96.1) Joe Pollock   Match Design 75% complete, waiting for apr of boiler plate by CDBG
2 1 Norma Street Improvements Ph. 2 - Upjohn Ave. CDBG -  PE-inp Repaving Norma Street     (claim $22,906 on 2/16/01)

ST9804 to Bowman Rd.  (CD #17.97.1) Joe Pollock 337,819.50 Match Design 75% complete, waiting for apr of boiler plate by CDBG
3 Ridgecrest Blvd. Improvements Ph.1 CDBG -  PE-inp Design - no construction until additional funding located

ST9910 China Lake Blvd. to Norma St. (CD #17.97.2) Joe Pollock $750,000 Match Claim - $7,641.83.  Could borrow ahead.
4 5,6 Las Flores Ave. - Handicap Access Improvements CDBG  PE-inp Bids opened 12/12/00, currently being reviewed

HR 9901 (CD #17.97.3) Joe Pollock $242,500 Match Pre-con March 2, 01. CDBG 3 proj's = $161,085. Bid 342,011
5 4,6 Howell St. - Curb, Gutter & Street Improvements CDBG -  PE-inp Bids opened 12/12/00, currently being reviewed

ST9901 (CD #17.98.1) Joe Pollock (incl. Above) Match low bid $ 342,011
6 4,5 Guam St. - Curb, Gutter & Street Improvements CDBG  PE-inp Bids opened 12/12/00, currently being reviewed

ST2K03 (CD #17.98.2) Joe Pollock (incl. Above) Match
7 Skate Park Improvements CDBG - CE-inp Construction complete, CD project monitor inp

PK9802 (C #17.98.3) Joe Pollock $163,172  Match (RDA)  
8 11 Sunset St. - Curb, Gutter & Street Improvements $279,000 CDBG - PE-inp Design inp, will be merged with CD #17.00.1 for construction

ST9801 (CD #17.99.1) Larry Miller   
9   TDA Art. 3  Grant has been awarded.  Design not started.

No # Leroy Jackson Park Bike Path Larry Miller
10 8 Allen St. Repaving Improvements  CDBG - AG-inp CD Agreeement sent to Ridgecrest for execution 01/17/01

No # (CD #17.00.1) Mike Tucker $378, 000 TDA - $  
11 21 Drummond - Mahan to Kern  DMV - ENV-inp Combined w/Mahan St. - Drummond to Sydnor, awaiting environmental apr from FHWA

ST9907 Joe Pollock $103,009  CMAQ Funds to be spent by June '01, 
12 Downs Landscaping - Inyokern to China Lake Blvd.  TEA - $ PE-inp Plans com, awaiting construction authorization from Caltrans

ST2K01 Joe Pollock $665,801  MATCH 589,234.00
13 China Lake Blvd. - Kmart to Inyokern TEA - $ Awaiting authorization for PE from Caltrans

BL2K01 (Chelsea Bike Lane) Larry Miller $236,929 TDA - $ $175,412 TEA
14 Bikepath on Bowman - Downs to China Lake Blvd. TDA Art. 3 - $ PE-inp Plans com, CS scheduled for Spring 2001

BL2K02 PH I Mike Tucker $82,541 TDA - $
15 BL2K05 Bikepath on Bowman - China Lake to Gateway TDA Art. 3 -  PE-inp Plans com, CS scheduled for Spring 2001

PH II Mike Tucker $88,216 TDA - $
16 BL2K06 Bikepath on Gateway - Upjohn to Ridgecrest TDA Art. 3 -  PE-inp Plans com, CS scheduled for Spring 2001

Mike Tucker $83,041 TDA -   
17    BL2K04 Bikepath on Gateway - Ridgecrest to Pierce School TDA Art. 3 - $ PE-inp Plans com, R/W problem with Navy

Mike Tucker $84,925
18 Bikepath on Norma - Ridgecrest to Church TDA Art. 3 - $ PE-inp Plans com, CS scheduled for Spring 2001

BL2K03 Mike Tucker $75,110 TDA - $
19 So. China Lake - College Heights to Springer $802,000 STPL - $ CE-com Construction completed 12/22/00

ST9906 Joe Pollock $359,518 TDA - $  
20 12 Mahan - Drummond to Sydnor CMAQ - $ ENV-inp Awaiting apr of environmental by FHWA

ST2K02 Joe Pollock $229,237 TDA - $
21 Mahan - Ridgecrest to Upjohn CMAQ - $ Awaiting authorization for PE from Caltrans

NO # Joe Pollock TDA - $
22 French and Drummond CMAQ -  PE-inp Awaiting acquisition of R/W from Navy

ST9908  Joe Pollock 143,000  PE authorized
AD - Advertisement EEM - Environmental Enhancement and Mitigation PS - Project Start TDA - Transportation Development Act
AG - Agreement ENV - Environmental PM - Property Management TEA - Transportation Enhancement Activities  
BA - Bid Award FAA - Federal Aviation Administration PO - Property Owner WW - Waste Water
BD - Bids Due FHWA - Federal Highway Administration PT- Permitting     app - application
CD - Kern County Community Development HES - Hazard Elimination Safety PR2 - Program Supplement apr - approval
CE  - Construction Engineering and Construction KC - Kern County RDA - Redevelopment Agency aut - authorization to proceed
CMAQ- Congestion Mitigation and Air Quality KCOG - Kern Council of Governments RFA - Request for Authorization cad - calendar days       
COR - City of Ridgecrest NFA - No Funds Available RFP - Request for Proposal com - completed
CTC - California Transportation Commission NOC - Notice of Completion R/W - Right of Way inp - in process      
EDA - Economic Development Administration NTP - Notice to Proceed RSTP- Regional Surface Transportation Program war- warranty period
EE - Engineer's Estimate PC - Project Completion SC - Start Construction wkd - working days

PE - Preliminary Engineering SRC - Subdivision Review Committee
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23 Graaf - Norma to Wayne CMAQ - $ Awaiting authorization for PE from Caltrans

NO # Joe Pollock 196,997 TDA - $
24 NO # Reeves - Sierra View to 330' east CMAQ - $ Awaiting authorization for PE from Caltrans

Joe Pollock $130, 000 TDA - $
25  Downs St. - Relocate Power Poles HES - $ ON HOLD Awaiting additional funding to underground

ST9806 Joe Pollock $1,615,000 RSTP, TDA ROW Problem; ON HOLD since SCE stopped undergrounding
26 North China Lake Blvd. - Street Lighting HES - $ ON HOLD

NO # Joe Pollock TDA - $
27 NO # Upjohn Bike Path

Mike Tucker TDA
28 NO# Allen St. Repaving Joe Pollock $355,735 CDBG

29 01210 Waste Water Treatment Plant Phase 1 Jerry
Retrofit / Upgrade

30 02211 College Heights Burn Dump - China Lake Jerry
Waste Management Site/Hazardous Materials

31 02214 Ridgecrest Blvd. PA & ED Juan $1,000,000 STIP GW-inp Environmental phase complete, waiting for next phase funding.  Engin/Enviro
documents complete

32 03204 Grants (EDA, Leroy Jackson Sports Complex, Jeremy $5,040 TDA Art. 3 for $50k matching funds for UpJohn Ave. awarded by KCOG Fall 2004
DMV App., Safe Rtes. To Schools App.) SR2S for sidewalks near Las Flores ES grant $75,150, need match $8,350

33 04203 FTA Section 5311 Vehicle Purchase Juan FTA PE-inp Application submitted to Caltrans for approval Jan. 2005
TDA City to buy bus

34 04204 RTIP 05/06 Jeremy RTIP Submitted Purpose & Need Statements to KCOG 
Awaiting technical data & ranking

35 04205 Overal Work Program 05/06 Jeremy $44,000 KCOG Awaiting Applied for sewer trunk line video inspection
apr

36 05201 RSTP 05/06 Jeremy RSTP App Sent request for E-76 for PE for College Heights  Blvd.
Conducted field review with Caltrans; Awaiting Authorization to Proceed

37 05203 Road Reconstruction - Downs Ave. Jeremy Prepared 1st invoice and submitted to Caltrans
(from Inyokern Rd. to China Lake) Project bid twice, No bids received

38 05204 Road Reconstruction - Downs Ave. Jeremy Prepared 1st invoice and submitted to Caltrans
(from Ridgecrest Blvd. to UpJohn Ave.) Prepared engineer's estimate & submitted to Joe Pollock

39 05205 Sidewalk Construction - French Ave. Joe Pollock Project complete.  Closeout in Progress
(from China Lake to Drummond Ave.)

40 05206 Road Improvements - Graff Ave., Reeves Ave. & Joe Pollock Prepared 1st invoice and submitted to Caltrans 
S. Mahan St. project-construction underway

41 05208 FHWA Project Status Jeremy

42 05209 RSTP 06/07 Jeremy Submitted application to KCOG for reconstruction of Drummond

43 05210 CMAQ-CNG Fueling Station Jeremy Application approved by KCOG

44 06201 Sidewalk Construction - Las Flores Ave. Jeremy Received executed PSA to begin work
(from Norma St. to Sanders St.)

45 06202 Upjohn Ave. Resurfacing Jeremy Funding has been lost

46 06203 Upjohn Ave. & Sunset Blvd. Road & Sidewalk Jeremy CDBG Design completed and sent to CDBG & Utilities for input/comments
Construction

47 06204 TEA - Bike Rest Stations - Bowman Rd. Jeremy TEA Awaiting appropriate fiscal year

48 06205 Church & China Lake Traffic Signal Jeremy HES Awaiting approval from Caltrans to begin preparation of bid documents.
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49 06206 Park and Rec. Bldg. Jerry

50 06207 College Heights Reconstruction Jeremy Request for PE paperwork in progress
Dolphin to Franklin RSTP

51 06208 College Heights Reconstruction Jeremy Submitted request for PE, awaiting approval
China Lake to Dolphin RSTP

52 06209 Road Reconstruction Jeremy Request for PE paperwork in progress
Drummond Ave. (China Lake to Norma) RSTP

53 06210 DBE Program Update Theresa Caltrans approval 6-6-06
COMPLETE

54 06211 TDA Ariticle 3 Jeremy
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