
RESOLUTION NO . ~5~O~4~ _

A RESOLUTI ON OF THE CI TY COUNC I L OF THE CITY OF
RIDGECREST , CALIFOR NIA , APPROVING CK~Nr, E ORDER NO . 1 ,
ASPHALT CONSTRUC TI ON CO . , INC . , ASSESSHENT DI STRICT
NO.4, CERRO COSO COLLEGE, CI TY OF RI DGECREST ,

KERN COUNTY, CALIFORN IA .

WHEREA S , there h a s been presen ted to t h e Ci ty Counc i l

o f the City of Ridgecrest , Kern County , Californi a , prop o s e d Change

Or de r No . 1 , Aspha l t Con s t r uction Co . , Inc . , Assessme n t Dis t r ic t No.

4, Ce rro Coso Col lege , City of Ridgecrest , Kern Co un t y , Ca l ifornia ,

which Change Orde r No . 1 , As phal t Construction Co. , Inc . , is

attached hereto and inco~porated h erein b y this reference as though

f u l l y set for th he r e in.

NOW, THEREFORE, BE IT RESOLVED by the Ci ty Counc i l of the

Ci ty of Ridgecr es t , Kern County , Ca li forni a , tha t said Change Order

No . 1 , Aspha l t Constr uction Co . , Inc . , is he r eby a pp r oved .

APPROVED AND ADOPTED THIS 17 th DAY OF ~~Y , 1973 , by the f o l l owi ng v o t e:

AYES :

NOES :

Mayor Smi t h, Councilmen Fo x, Mettenbu rg , Sh a c k l e t t ,
a nd Wi lson .
None

ABSENT : None

ATTEST :

l erk

ENNETH M. SMITH ,

FOR

Mayor
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ORt ~! at



•
PROJECT : Construct ion of Impr ove ment i n Cerro

Co s o Ass e s sment Di s t r ic t , Offs ite
Roads , Ridg ec r e st , Ca l i fo r ni a

Cha ng e Order ~!t~l _

Date

CONT RACTOR: As oha l t Con st r uc tion Compa ny
P . · O. Box 11 87
Lanca s t er , CA 93535

Contract Ti me : 90 Ca l endar Da ys
o Cha nge Or d e r ~l

Item Des cr i pt i on Acid Deduc t

1 . Add l ump s um c l ea r ing a nd gru bb ing at negot i at ed
pric e o f ~250 . 00 ~ 250 . 00

2 . Add 1 ,010 cu . yd s . e xc avat i on i nc l ud ing ba ckfi l l ,
furnish ing and placing water , co mpa c t i on an d
shap ing @ $0 . 72 per cu . yd s . i n a cc ord an c e wi th
Bi d It em # 2 . 727 . 20

3 . Add 12 ,627 sq .yos . f i ne grad ing @ 10 .30 per s q .yd .
i n a cc or da nc e wi th Bid I t em #3 . 3 , 788 . 10

4 .

5 .

6 .

Add 718 t on s asphal t co ncr et e i n pl a c e includi ng
pr i me co at @ ~9 .74 per t on in ac c ord a nc e wi t h
Bi d It em #5 .

Add 12 ea ch W 79 an d W 79A wa r ming s igns on one
s i ngle pos t compl e t e in pl a c e at the negot i a t ed
p r i ce of $84 . 00 eac h .

Add lump s um doubl e yell ow l i ne each Sl oe of
Coll eg e Heights Bouleva rd i n p l a c e a t t he
ne got i at ed pr i c e o f $1 ,600 .

rO~AL ADD

6 , 99 3 . 32

1,008 . 00

1 ,600 .00

:1>14 ,3 66 .62

ORI GI NAL CONTRACT PRIC E .
Cha ng e Oroer No . 1 (Ado) .
Ao jus t ed Cont ra ct Pr i ce .

513 7 , 285 . 82
14 , 366 . 62

5>151 , 65 2 . 44

REASON FOR CHANGE

Ci t y Counc i l d ec i ded t o add a bi cyc l e path t o Cerr o Cos o Comm unit y Col lege

Aspha l t Cons t r uc t i on Co .

~(~d:zj .}in.1~#
R~CO~~cNDED ~OR APPROVAL:

APPROVED:

City Counc il
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