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RESOLUTION NO. 99-04

A RESOLUTION OF THE RIDGECREST CITY COUNCIL
ACCEPTING CERTAIN STREET IMPROVEMENTS
CONSTRUCTED BY GRANITE CONSTRUCTION COMPANY
AS PART OF THE PROJECT ENTITLED PAVEMENT
RECONSTRUCTION SOUTH CHINA LAKE BOULEVARD
FROM RIDGECREST BOULEVARD TO UPJOHN AVENUE,
APPROVING CHANGE ORDER NO. 1 AND AUTHORIZING
FINAL PAYMENT LESS RETENTION

The Ridgecrest City Council resolves as follows:

Section 1. Granite Construction Company Incorporated completed
construction of certain street improvements to South
China Lake Boulevard from Ridgecrest Boulevard to
Upjohn Avenue on January 5, 1999.

Section 2. The Director of Public Works requests that the City
Council of the City of Ridgecrest approves contract
change order 1 in the amount of $8,813.75 to Granite
Construction Company Incorporated for additional work
required to complete said improvements.

Section 3 The Director of Public Works requests that the City
Council of the City of Ridgecrest authorize payment of the
sum of $316,270.23 to Granite Construction Company
Incorporated in accordance with the contract authorized
by the City Council of the City of Ridgecrest in Resolution
98-93.

Section 4 The Director of Public Works requests authorization from
the City Council of the City of Ridgecrest to retain from
payment to Granite Construction Company Incorporated
the sum of $35,141.14 for a period of 35 after recordation
of the notice of completion. The Director of Public Works
requests authorization to pay Granite Construction
Company Incorporated the sum of $35,141.14 if at the
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end of said 35 day period no labor or materials claims
have been filed with the City Clerk of the City of
Ridgecrest.

NOW THEREFORE, the City Council of the City of Ridgecrest
approves Contract Change Order No. 1 in the amount of $8,813.75,
authorizes payment of the sum of $316,270.23 to Granite Construction
Company and authorizes retention of the sum of $35,141.14 for 35 days
after recordation of the notice of completion for that project entitled
Pavement Reconstruction South China Lake Boulevard from Ridgecrest
Boulevard to Upjohn Avenue.

APPROVED AND ADOPTED this zo" day of January 1999, by the
following vote:

r
AYES:

NOES:

ABSTAIN:

ABSENT:

ATTEST:

Vice Mayor Carter, Council Members Holloway, Morgan,
and Rollins

None

None

Mayor Darnell

~~/YlL?(
Donna Darnell, Mayor
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--'John I. Sterling
ICi~y Clerk
L/'



r City of Ridgecrest
Contract Change Order

Date 7 January 1999

Project-Pavement Reconstruction South China Lake Boulevard
Ridgecrest Boulevard to Upjohn Avenue

Contractor Granite Construction Company Incorporated

Change Order No.-l

Project No.-ST9509

You are directed to make the following changes in the contract documents

Description

Add 1008 tons of¥.." minusAsphaltConcrete Pavement @ S37.00/ton

Delete 965 tons of ~" minus Asphalt Concrete Pavement @36.25/ton

Add adjust one survey monument to finish grade @$325.00

Delete adjust telephonevaults to finish grade 3 each at $350.00/each

Addconstruct470 l.f 1 W' conduit for traffic signal intertie @ $4324.00

Add install 6 trafficsignal detector loops@ S1800.00

Amount

+S37.296.00

-$34.981.25

+$ 325.00

-$ 1,050.00

+$ 4,324.00

+$ 1,800.00

+$ 1.100.00
Total Change +$ 8.813.75

Add remove 321 sf of concrete @ $1100.00

Time to Complete 30 days

Date 7 January 1999
Original Contract
Changes from Previous Change Order
Net Increase/Decrease of the Change Order
Contract with All Approved Change Orders

Price

$342,597.62
o

+$ 8,813.75
$351,411.37

Days

30
o
o
o
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Project Coordinator
Joe Pollock

Date / //2.1''1 Date Date


