

**RESOLUTION NO. 98-54**

**A RESOLUTION OF THE CITY OF RIDGECREST  
APPROVING A CHANGE ORDER TO THE CONTRACT  
WITH BOYLE ENGINEERING FOR DESIGN OF AN  
EXPANSION TO THE WASTEWATER TREATMENT PLANT**

**WHEREAS**, the City of Ridgecrest entered into a contract for design of an expansion to the Wastewater Treatment Plant in June 1995. The Schedule of Compensation for Tasks 100 through Task 800 called for a price not to exceed \$309,575.

**WHEREAS**, a no cost change order was approved on May 2, 1996 which redistributed funding among the Tasks.

**WHEREAS**, a change was requested by Boyle Engineering on November 5, 1997 to cover the additional work involved in adding a tertiary treatment module to the design. The addition of tertiary treatment required changes to the water balance calculations, the project report, and additional preliminary design drawings. The additional work was given verbal approval and the work has now been completed. The Director of Public Works and the Streets and Utilities Committee have reviewed the requested change and the work completed and recommended approval of the change in fee. The fee change requested is \$13,309 or just over four percent of the original contract. Funds are available for the change.

**NOW, THEREFORE, THE RIDGECREST CITY COUNCIL DOES HEREBY RESOLVE** as follows:

Section 1. The City Council approves a change to the Boyle Engineering contract to add \$13,606 to the scheduled fee for a revised total of \$327,665.

**APPROVED AND ADOPTED** This 1st day of July 1998, by the following vote:

Ayes: Mayor Lalor, Council Members Auld, Carter, and Morgan


Noes: None

Abstain: None

Absent: None

  
William R. Lalor, Mayor

ATTEST:

  
John I. Sterling  
Interim City Clerk