

RESOLUTION NO. 99-117

A RESOLUTION OF THE RIDGECREST CITY COUNCIL ACCEPTING CERTAIN STREET IMPROVEMENTS CONSTRUCTED BY ASPHALT CONSTRUCTION COMPANY AS PART OF THE PROJECT ENTITLED PAVEMENT RECONSTRUCTION - FRENCH AVENUE FROM BALSAM STREET TO DRUMMOND AVENUE, APPROVING THE FINAL BALANCING CHANGE ORDER AND AUTHORIZING FINAL PAYMENT LESS RETENTION

BE IT RESOLVED BY THE RIDGECREST CITY COUNCIL as follows:

- Section 1** Asphalt Construction Company completed construction of certain street improvements to French Avenue from Balsam Street to Drummond Avenue in accordance with a contract in the amount of \$143,696.60 approved by the Ridgecrest City Council by Resolution 99-93.
- Section 2** The Ridgecrest City Council approves a final balancing change order in the amount of \$18,730.20.
- Section 3** The Ridgecrest City Council authorizes the Director of Public Works to pay 90% of the adjusted contract price of \$162,426.80 (\$146,184.12) to Asphalt Construction Company in accordance with the contract authorized by the City Council in Resolution 99-93.
- Section 4** The Ridgecrest City Council authorizes the Director of Public Works to retain 10% of the adjusted contract price (\$16,242.68) for a period of 35 days after recordation of the notice of completion. The Director of Public Works is authorized to pay Asphalt Construction Company the sum of (\$16,242.68) if at the end of said 35-day period no labor or materials claims have been filed with the City Clerk of the City of Ridgecrest.

NOW THEREFORE, the Ridgecrest City Council approves a final balancing change order in the amount of \$18,730.20, authorizes payment of \$146,184.12 to Asphalt Construction Company and authorizes retention of the sum of \$16,242.68 for 35 days after recordation of the notice of completion for that project entitled PAVEMENT RECONSTRUCTION PROJECT - FRENCH AVENUE FROM BALSAM STREET TO DRUMMOND AVENUE.

APPROVED AND ADOPTED this 15TH day of December 1999, by the following vote:

AYES: Mayor Darnell, Council Members Carter, Holloway, Morgan, and Rollins


NOES: None

ABSTAIN: None

ABSENT: None


Donna Darnell, Mayor

ATTEST:



Harry Jensen
City Clerk