

## **RESOLUTION NO. 99-02**

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL APPROVING FINAL BALANCING CHANGE ORDER NO. 1 AND AUTHORIZING FINAL PAYMENT TO GRANITE CONSTRUCTION COMPANY FOR THAT CERTAIN STREET CONSTRUCTION PROJECT ENTITLED PAVEMENT RECONSTRUCTION PROJECT WILSON AVENUE - CHINA LAKE BOULEVARD TO LORI ANN/CORAL AVENUE - DOWNS STREET TO RANGER STREET**

**The Ridgecrest City Council resolves as follows:**

- Section 1. Pursuant to Resolution 98-82 of the City Council of the City of Ridgecrest Granite Construction Company has completed certain street improvements to Wilson Avenue from China Lake Boulevard to Lori Ann Street and to Coral Avenue from Downs Street to Ranger Street. The contract award amount was \$113,819.00.
- Section 2. During construction of said street improvements it was determined the additional materials and labor was required in order to complete street improvements in accordance with the plans and the specifications. The cost of the additional materials and labor was \$6,118.97.
- Section 3 Pursuant to Resolution 98-102 of the City Council of the City of Ridgecrest said street improvements were accepted by the City of Ridgecrest.
- Section 4 The Director of the Public Works Department recommends approval of payment of the original contract amount and the final balancing change order in the amount of \$119,937.97 less a retention in the amount of \$11,938.00 for a total authorized payment of \$107,999.97. Said retention shall be held for 35 days after recordation of the notice of completion and shall be

returned to Granite Construction Company if no liens have been received by the City of Ridgecrest.

Now therefore the City Council of the City of Ridgecrest hereby resolves to pay Granite Construction Company the amount of \$119,937.37 retaining \$11,938.00 as stipulated in Section 4 of this resolution.


**APPROVED AND ADOPTED** this 6<sup>th</sup> day of January, 1999 by the following vote:

AYES: Mayor Darnell, Council Members Carter, Holloway, Morgan, and Rollins

NOES: None

ABSTAIN: None

ABSENT: None

  
Donna Darnell, Mayor

ATTEST:

  
John I. Sterling  
City Clerk