

RESOLUTION NO. 02-137

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL AND THE REDEVELOPMENT AGENCY APPROVING CONTRACT CHANGE ORDER NO. 1, TO THE CHELSEA STREET BICYCLE PATH EXTENSION CONTRACT WITH ASPHALT CONSTRUCTION CO.**

**WHEREAS**, the City Council of the City of Ridgecrest authorized the award of the Chelsea Street Bicycle Path Extension project to Asphalt Construction Co.; and

**WHEREAS**, staff has determined that it is in the best interest of the City to issue a change order to the Chelsea Street Contract for additional work to incorporate curb, gutter and sidewalk on North China Lake Blvd.; and

**WHEREAS**, the estimated cost for the additional work is \$13,824.00; and,

**WHEREAS**, staff has determined that the proposed price for this extra work is fair and reasonable

**NOW THEREFORE** the Ridgecrest City Council and Ridgecrest Redevelopment Agency, subject to availability of funds through the Ridgecrest Redevelopment Agency, authorizes The City Manager to execute certain changes defined in Contract Change Orders No. 1 increasing construction cost by \$13,824.00 resulting in an amended contract amount of \$187,184.00

**APPROVED AND ADOPTED** this 6th day of November 2002 by the following vote:

AYES: Mayor Morgan, Council Members Carter, Holloway, and Martin

NOES: None

ABSTAIN: None

ABSENT: Council Member Rollins

  
Steven P. Morgan, Mayor

ATTEST:

  
Harvey M. Rose  
City Clerk