

RESOLUTION NO. 02-91

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RIDGECREST ACCEPTING COMPLETED PLANS AND SPECIFICATIONS FOR CITY HALL VENTILATION AIR CONDITIONING SYSTEM (HVAC) RENOVATION, BY CANTELM I ENGINEERING, APPROVING CONTRACT CHANGES AND AUTHORIZING FINAL PAYMENT

The Ridgecrest City Council resolves as follows:

- Section 1. Cantelmi Engineering completed plans and specifications known as City Hall Ventilation Air Conditioning System (HVAC) Renovation in accordance with a contract in the amount of \$30,000.00 awarded by the City Council of the City of Ridgecrest .
- Section 2. During design certain changes defined in Contract Changes Order No. 1 thru 3 became necessary resulting in a net increase in the cost of design by \$6,350.00 resulting in an amended contract amount of \$36,350.00.
- Section 3. Cantelmi Engineering is requesting a final payment in the amount of \$950.00.
- Section 4. The Director of Public Works requests authorization to approve Contract Change Orders No. 1 thru 3 in the net amount of \$6,350.00, authorization to make final payment in the amount of \$950.00 and accept final completed plans and specifications.

Now Therefore the City Council of the City of Ridgecrest authorizes the Director of Public Works to approve Contract Change Orders No. 1 thru 3 in the net amount of \$6,350.00, authorization to make final payment in the amount of \$950.00 and accept final completed plans and specifications.

APPROVED AND ADOPTED this 17th day of July 2002, by the following vote:


AYES: Mayor Morgan, Council Members Carter, Holloway, Martin, Rollins


NOES: None

ABSTAIN None:

ABSENT: None

ATTEST:


Harvey M. Rose
City Clerk


Steven P. Morgan, Mayor