

RESOLUTION NO. 04-43

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL APPROVING
THE FINAL BALANCING CHANGE ORDER FOR ALLEN STREET
FROM UPJOHN AVENUE TO BOWMAN ROAD(CDBG 17.03.1)**

WHEREAS, Asphalt Construction Company has completed construction of Allen Street between Upjohn Avenue and Bowman Road, and

WHEREAS, during the course of construction unforeseen events occurred which required additional construction costs in the amount of \$70,858.40 as itemized on the attached Final Balancing Change Order, and

WHEREAS, the funding source for this project is Community Development Block Grant funds which does not require matching funds, and

WHEREAS, reimbursement will be requested from the Department of Community Development upon passage of this resolution.

NOW THEREFORE, the City Council of the City of Ridgecrest hereby approves the Final Balancing Change Order for Allen Street from Upjohn Avenue to Bowman Road(CDBG 17.03.1).

APPROVED AND ADOPTED this 18th day of August 2004 by the following vote:

AYES: Mayor pro tem Holloway, Council Members Martin, Morgan, and Clark

NOES: None


ABSENT: Mayor Carter

ABSTAIN: None



Marshall D. Holloway, Mayor pro tem

ATTEST



Harvey M. Rose
City Clerk