

RESOLUTION NO. 07-25

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL
AMENDING A FORCE ACCOUNT CONSTRUCTION WORK
ORDER TO MAVERICK CONSTRUCTION APPROVED BY
RESOLUTION 07-16 TO REPAIR WATER DAMAGED STREET
IMPROVEMENTS ON CHURCH AVENUE FROM SUNSET
STREET TO NORMA STREET**

WHEREAS, street improvements to Church Avenue between Sunset Street and Norma Street were damaged due to a major water main leak at the intersection of Church Avenue and Sunset Street, and

WHEREAS, the improvements in question were recently constructed with Community Development Block Grant Activities 17.01.1 and 17.05.1 by Maverick Construction, were not useable and had to be repaired prior to acceptance by the City of Ridgecrest, and

WHEREAS, the Indian Wells Valley Water District will participate in payment for necessary repair costs of the improvements in question, and

WHEREAS, Maverick Construction completed the necessary repairs for under a force account work order approved by Resolution 07-16. During the course of the repair work the damage was found to be more extensive than originally thought and additional work was necessary. The final total cost was \$55,353.18.

NOW THEREFORE, the City Council of the City of Ridgecrest hereby amends the force account construction work order approved by Resolution 07-16 to the amount of \$55,353.18 to Maverick Construction for repair of water damaged street improvements on Church Avenue from Sunset Street to Norma Street.


APPROVED AND ADOPTED this 16th¹ day of May 2007 by the following vote:

AYES: Mayor Holloway, Council Members Morgan, Wiknich, Carter, and Clark

NOES: None


ABSENT: None

ABSTAIN: None



Marshall (Chip) Holloway, Mayor

ATTEST:



Rita Gable
City Clerk