

RESOLUTION NO. 07-27

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL
APPROVING FINAL BALANCING CONTRACT CHANGE ORDER
3 FOR COMMUNITY DEVELOPMENT BLOCK GRANT
ACTIVITIES 17.01.1 AND 17.05.1 AND AUTHORIZING FILING
OF A NOTICE OF COMPLETION**

WHEREAS, During the course of construction several items were encountered that were not shown on the plans which required additional work and adjustments in construction quantities, and

WHEREAS, The total of this extra work is \$15,160.37 and will be paid for by funds provided by the Community Development Block grant funds and no local funds will be required, and

WHEREAS, All construction has been completed and authorization to record a notice of completion is requested.

NOW THEREFORE, the City Council of the City of Ridgecrest hereby authorizes payment of final balancing change order 3 in the amount of \$15,160.37 for additional work required for construction/reconstruction of road improvements on Upjohn Avenue from Sunset to Norma, Wilson Avenue from Sunset to Norma, Church Avenue from Sunset to Norma and on Sunset Street from Upjohn to Wilson and authorizes filing of a notice of completion.


APPROVED AND ADOPTED this 16th day of May 2007 by the following vote:

AYES: Mayor Holloway, Council Members Morgan, Wiknich, Carter, and Clark

NOES: None


ABSENT: None

ABSTAIN: None



Marshall "Chip" Holloway, Mayor

ATTEST:



Rita Gable
City Clerk