

**RESOLUTION NO. 98-96**

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL APPROVING CONTRACT CHANGE ORDER NO. 1 TO THE STREET CONSTRUCTION PROJECT ENTITLED CHELESA STREET BIKE LANE (DRUMMOND AVENUE TO VIEWEG SCHOOL) AND AUTHORIZING FINAL PAYMENT**

**WHEREAS:**

Section 1 Pursuant to Resolution 98-58 of the City Council of the City of Ridgecrest awarded a contract to Barnett Grading and Paving for \$41,953.30 to construct certain improvements to Chelsea Street from Drummond Avenue to Vieweg School. The work has completed by the contractor and accepted by the City.

Section 2. During the course of construction it was determined that additional paving areas would be required to complete the project as intended. The additional paving was required to conform to previously constructed paved areas. The Contractor submitted data to document the actual quantities used on the project and the constructed improvements were "as-built" by the staff of the Public Works Department. The details are provided in the memorandum from the Engineering Manager to the Public Works Director dated October 5, 1998. The amount of Change Order No. 1 on this Project is \$13,985.58. Funds are available for the change order.

Section 3 The Director of the Public Works Department recommends approval of Change Order No. 1 to Barnett Grading and Paving in the amount of \$13,985.58 and approval of final payment on the contract.

Now therefore the Ridgecrest City Council approves Change Order No. 1 in the amount of \$13,985.58 and authorizes final payment to Barnett Grading and Paving.

**APPROVED AND ADOPTED** this 21<sup>st</sup> day of October, 1998, by the following vote.

**AYES:** Mayor Lalor, Council Members Auld, Carter, and Morgan


**NOES:** None

**ABSTAIN:** None

**ABSENT:** None

  
William R. Lalor, Mayor

**ATTEST:**

  
John I. Sterling  
City Clerk