

RESOLUTION NO. 99-57

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL
ACCEPTING CERTAIN STREET IMPROVEMENTS
CONSTRUCTED BY R. A. SAM CORPORATION,
APPROVING CONTRACT CHANGE ORDER 1,
AUTHORIZING FINAL PAYMENT LESS RETENTION AND
AUTHORIZING THE DIRECTOR OF PUBLIC WORKS TO
RELEASE RETAINED FUNDS**

The Ridgecrest City Council resolves as follows:

- Section 1. R. A. Sam Corporation completed construction of those certain street improvements known as the East Drummond Avenue Pedestrian walkways on 30 June 1999 in accordance with a contract in the amount of \$214,005.50 awarded by the City Council of the City of Ridgecrest with Resolution 99-36.
- Section 2. During construction certain changes defined in Contract Change Order I became necessary increasing the construction cost of the improvements by \$6,845.50 resulting in an amended contract amount of \$220,851.00.
- Section 3. R. A. Sam Corporation requested and was granted a partial payment in the amount of \$150,390.00 less a retention of 10% in accordance with the original contract.
- Section 4. R. A. Sam Corporation is requesting a final payment in the amount of \$70,461.00 less a retention of 10%.
- Section 5. The Director of Public Works requests authorization to approve Contract Change Order 1 in the amount of \$6,845.50, authorization to make final payment in the amount of \$70,461.00 less a retention of 10% and authorization to retain 10% of the amended contract amount of \$220,851.00 (\$22,085.10) for a period of 35 days after recordation of the notice of completion at which time the Director of Public Works shall release said retained funds if no claims have been received by the City Clerk.

Now Therefore the City Council of the City of Ridgecrest authorizes the Director of Public Works to approve Contract Change Order I in the amount of \$6,845.50, to make final payment in the amount of \$70,461.00 less a retention of 10% and to retain 10% of the amended contract amount of \$220,851.00 (\$22,085.10) for a period of 35 days after recordation of the notice of completion at which time the Director

of Public Works shall release said retained funds if no claims have been received by the City Clerk.


APPROVED AND ADOPTED this 7th day of July 1999, by the following vote:

AYES: Mayor Darnell, Council Members Carter, Holloway, Morgan, and Rollins


NOES: None

ABSTAIN: None

ABSENT: None


Donna Darnell
Donna Darnell, Mayor

ATTEST:


Harry Jensen
City Clerk