

**RESOLUTION NO. 06-34**

**A RESOLUTION OF THE RIDGECREST CITY COUNCIL  
AUTHORIZING PARTIAL PAYMENT TO MAVERICK  
ASPHALT AND CONSTRUCTION, INC., APPROVING A  
FINAL BALANCING CHANGE ORDER AND RELEASE OF  
RETAINED FUNDS (French Avenue Sidewalk)**

**WHEREAS**, Maverick Asphalt and Construction, Inc. has completed construction of sidewalk on the east side of French Avenue from China Lake Boulevard to Drummond Avenue and the work has been accepted by the City of Ridgecrest, and

**WHEREAS**, during construction it was determined that additional sidewalk would be necessary to complete the project. This will require a final balancing change order in the amount of \$4,322.50 for a total construction cost of \$100,775.20, and

**WHEREAS**, the Contractor is requesting partial payment in the amount of \$90,697.68 with \$10,077.52 to be retained by the City of Ridgecrest until 35 days after recordation of the Notice of Completion, and

**NOW, THEREFORE, BE IT RESOLVED** that the Ridgecrest City Council authorizes approval of a final balancing change order in the amount of \$4,322.50, authorizes a partial payment to Maverick Asphalt and Construction, Inc. in the amount of \$90,697.68 and authorizes \$10,077.52 to be retained by the City of Ridgecrest until 35 days after recordation of the Notice of Completion at which time said funds shall be released providing no claims for non-payment have been received.


**APPROVED AND ADOPTED** this 7th day of June 2006 by the following vote:

**AYES:** Mayor Holloway, Council Members Martin, Clark, Morgan, and Carter

**NOES:** None

**ABSTAIN:** None

**ABSENT:** None

  
Richard "Duke" Martin, Mayor Pro Tem

**ATTEST:**

  
Rita Gable  
City Clerk